Site Name: Operational Period: U.S. EPA Region 6

Task Order 62 CES Environmental Date: 11-7-2014 ! DAILY WORK ORDER
Branch: Federal givroi:lpoln! Response fl'l'lal'gel'lcy and Rapid Respo“se sewice

|WORK AUTHORIZED:

Continue to pump water on site as necessary dependlng on rainfall.
Continue development of profiles and disposal of sludge, hqmds and solids.
Continue sludge removal operations.

Site Cerclis:# TXD 008950461 | On-Scene Coordinator: ' |ERRS Response Manager
Contract Number: EP — 86 - 07 -02 Gary Moore, USEPA _ ' LeRoy Cassidey, CB&I Federal
Task Order: 062 Date: 11.7.2014  Time:1700 Date: 11.7.2014  Time: 1700
PERSONNEL ON-SITE: QTY Used  Unused [EQUIPMENT ON-SITE:  QTY USED  Unused
| Re_eeonse M.anager 1 1 Pick —up Truck 3 3
Foreman 1" 1 Generator i _ 1
Health and Safety Manager 1 1._ _ Trash Pumps 2 2
Truck Driver 1 1 i:;ver Multiple Gas Monitor 1 B
Laborer 5 5 Frac Tank w Liner 1 1
4,000 PSI Pressure Washer 1 1
4 Man 12 Bottle Breathing Air 2 2
PERSONNEL OFF-SITE Open Top Roll Off 3 | 3
Subcontract Manager 2 2 Vacuum Truck Air Mover 2 . 2
Health and Safety Manager 0 0 Carbon Vapor Unit 1 1
Transport and Disposal Coord 1 1 SCBA 2 2
Field Cost Accountant 1 1 Vacuum Boxes 10 10
5000 Ib Overhead Lift 1 1
Storage Trailer 1 1

ORK ACCOMPLISHED / AMENDMENTS (probfem areas, gene.faf comments, summary J(.'npur )'ordays 1900-5Pon5)

Crew pumped 17,539 gallons of water to the sanitary sewer. Crew cleaned the worklng ba)‘s after Dynamlc Rentals
removed boxes VB 639 and VB 640. Crew removed sludge and decontaminated debris from two poly vats. Crew set
up for removal of liquids from VB 633. H2S was detected 6-10 PPM and operation was discontinued due to safety

concerned with children in the playground downwind of operations. Crew continued to clean up the site and prepare
for the weekend.

Dynamic Rentals delivered two more vacuum boxes and one more open top box. They removed VB 639 and VB _640
from the work bay. Sprint Waste picked up VB 25206 (formerly VB 610, VB 618 and VB 640) and VB 25251 (formerly
B 618) for transportation and disposal at Veolia ES Technical Solutions.

RM coordinated site activities with the Foreman and transport of sludge boxes to Veolia. He completed the daily
paperwork and started procurements of analytical services. He completed the weekly CB&l safety meeting.

H/S completed daily safety paperwork, conducted the site meeting and air monitoring.
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]Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):
Continue removal of sludge from VB 633. Continue strict air monitoring.

Contmue to remove water from the North Ponds to the sanitary sewer.
Relocate VB 633 to the working bay.
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